



Razz Construction, Inc.

4055 Hammer Drive

Bellingham, WA 98226

O: (360) 752-0011

Update on Construction Activity

To Whom It May Concern,

Razz Construction intends to keep proceeding down Preston Ave towards Grove St. with the 12” Gravity Sewer Main. We will then reverse direction and begin installation of the 6” forcemain.

Our progress on Madison Street should be finished on Thursday, June 3rd. Razz then intends to finish up Park Street. We will try to notify you a day in advance when we intend to disrupt access to individual residences. Please continue to be patient, and we appreciate it very much.

Razz is also intending to begin installation of 1 ½” sub-base gravel in the areas where installation has been completed. We’ll need to finish installation of side-service stub-outs to individual properties before we can do this. Until then, Razz intends to maintain the roads to the best of our ability. We do sincerely apologize for the mud caused by the recent rainfall and hope our efforts over the past couple of days are satisfactory.

Razz will not be working Friday, May 28th – Monday, May 31st due to the holiday.

For questions, comments, or concerns, please contact Craig Gehling – Field Engineer at cell phone # (801) 558-3524.